
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/24/2014

ESTIMATE SUMMARY 14:39:50

CONTID: C19266         ESTIMATE NO: 0005 PROG 2005

PCN: 19266-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

34A/34C/36B JCT SIGNAL UPGRADE PERCENT TIME:

PROJECT NO: FSA0341-076                   

34A/34C/36B JCT SIGNAL UPGRADE

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 01/14/2014 DATE TIME STARTED 05/13/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/07/2013 DATE WORK BEGAN

 DATE AWARDED 03/18/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED

BOULDER CO80301                  DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 455,429.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 369,375.79 NON-PARTICIPATING 11,660.84

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -636.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -349.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.50

WORK DAYS

WORK DAYS

35.20%

295,116.95

11,660.84

11,024.84

10,675.02

$

$

$

$

0.00

160,312.10

160,312.10

110,185.88

270,497.98

-4,385.46

0.00

266,112.52

0.00

AMOUNT DUE 266,112.52 10,675.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,675.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40



CONTID: C19266         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 2.000

0.000

202-00200  
 

23.602.000

0.00

190.000

SY  

11.80000

0010 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

250.000

LF  

4.72000

0015 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

85.000

SY  

11.80000

0020 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

9.000

SY  

23.60000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

19.000

SY  

23.60000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

938.000

SF  

3.50000

0035 Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

509.00000

0040 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,786.00000

0045 *Potholing 2.000

0.000

203-01597  
 

314.002.000

0.00

40.000

HOUR

157.00000

0050 Erosion Log 102.000

0.000

208-00005  
 

456.96102.000

0.00

300.000

LF  

4.48000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

240.001.000

0.00

1.000

EACH

240.00000
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PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

34.00000

0065 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

14.000

EACH

79.00000

0070 Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

3.000

EACH

271.00000

0075 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

8.000

TON 

295.00000

0080 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

20,121.0057.000

0.00

57.000

LF  

353.00000

0085 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

8,883.0021.000

0.00

21.000

LF  

423.00000

0090 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

130.000

SY  

52.00000

0095 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

90.000

SY  

123.00000

0100 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

16.000

SF  

77.00000

0105 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

140.000

LF  

23.00000

0110 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

120.000

LF  

23.00000
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PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

4.000

EACH

64.00000

0120 1 Inch Electrical Conduit 10.000

18.000

613-00100  
 

194.0428.000

124.74

84.000

LF  

6.93000

0125 2 Inch Electrical Conduit 45.000

6.000

613-00200  
 

188.1951.000

22.14

319.000

LF  

3.69000

0130 *2 Inch Electrical Conduit (Bored) 772.000

0.000

613-00206  
 

23,275.80772.000

0.00

772.000

LF  

30.15000

0135 3 Inch Electrical Conduit 47.000

12.000

613-00300  
 

372.8859.000

75.84

388.000

LF  

6.32000

0140 *3 Inch Electrical Conduit (Bored) 772.000

0.000

613-00306  
 

24,626.80772.000

0.00

772.000

LF  

31.90000

0145 Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

1,356.002.000

1,356.00

3.000

EACH

678.00000

0145 MATERIAL ALLOWANCE Pull Box (24"x36"x24") 3.000

-2.000

318.001.000

-636.00EACH

318.00000

0150 Pull Box (30"x48"x24") 2.000

0.000

613-07040  
 

1,758.002.000

0.00

2.000

EACH

879.00000

0150 MATERIAL ALLOWANCE Pull Box (30"x48"x24") 0.000

0.000

0.000.000

0.00EACH

482.00000

0155 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,889.00000
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PCN: 19266-BID    ESTIMATE RUN

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Wiring 1.000

0.000

2,914.201.000

0.00L S 

2,914.20000

0160 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

4.000

EACH

356.00000

0160 MATERIAL ALLOWANCE Lumin HPS (250 W) 4.000

0.000

564.684.000

0.00EACH

141.17000

0165 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

43.000

SF  

18.00000

0170 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

473.00000

0175 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

433.00000

0175 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdown ) 8.000

0.000

2,120.008.000

0.00EACH

265.00000

0180 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

12.000

EACH

519.00000

0180 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 12.000

0.000

4,056.0012.000

0.00EACH

338.00000

0185 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

845.00000

0185 MATERIAL ALLOWANCE Trad Sig Fce (12-12-12-12-12 ) 4.000

0.000

2,188.004.000

0.00EACH

547.00000
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PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0186 Added Item (Lump Sum)/ MCR 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

155.48000

0190 Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

0.000.000

0.00

8.000

EACH

818.00000

0191 Ped Push Button (Spec) MCR 0.000

0.000

614-72862  
 

0.000.000

0.00

0.000

EACH

1,139.07000

0191 MATERIAL ALLOWANCE Ped Push Button (Special) 8.000

0.000

7,285.008.000

0.00EACH

910.62500

0195 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

690.00000

0195 MATERIAL ALLOWANCE Ped Push Button Post Assembl y 4.000

0.000

1,800.004.000

0.00EACH

450.00000

0200 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

6,651.00000

0200 MATERIAL ALLOWANCE Intersection Detect Sys 4.000

0.000

20,800.004.000

0.00EACH

5,200.00000

0205 Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

11,183.001.000

0.00

1.000

EACH

11,183.00000

0205 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000

0.000

0.000.000

0.00EACH

8,154.00000

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

1.000

EACH

33,877.00000
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PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0211 Sig-Light Pole Steel (2) MCR 0.000

0.000

614-81020  
 

0.000.000

0.00

0.000

EACH

34,595.00000

0211 MATERIAL ALLOWANCE Sig-Light Pole Steel (2) 1.000

0.000

27,436.001.000

0.00EACH

27,436.00000

0215 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

13,862.00000

0215 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 
(1-35 ' Mast arm)

1.000

0.000

10,018.001.000

0.00EACH

10,018.00000

0220 Traffic Signal-Light Pole Steel (1-40 Foot Mast  Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,685.00000

0221 Sig-Light Pole Steel (1-45 Ft) MCR 0.000

0.000

614-81145  
 

0.000.000

0.00

0.000

EACH

15,942.00000

0221 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-45 f t mast 
arm)

1.000

0.000

11,781.001.000

0.00EACH

11,781.00000

0225 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

14,636.00000

0225 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11) 1.000

0.000

11,120.001.000

0.00EACH

11,120.00000

0230 Controller (Type 170E-HC11 W/W70SM Firmware) 0.000

0.000

614-86247  
 

0.000.000

0.00

1.000

EACH

2,990.00000

0230 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11 W/W70 1.000

0.000

2,500.001.000

0.00EACH

2,500.00000
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PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,277.00000

0235 MATERIAL ALLOWANCE Uniterrupted Power Supply 1.000

0.000

5,285.001.000

0.00EACH

5,285.00000

0240 *Construction Surveying 0.100

0.000

625-00000  
 

120.000.100

0.00

1.000

L S 

1,200.00000

0245 *Mobilization 0.600

0.000

626-00000  
 

14,130.000.600

0.00

1.000

L S 

23,550.00000

0250 *Public Information Services 0.800

0.000

626-01000  
 

5,706.400.800

0.00

1.000

L S 

7,133.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

577.000

SF  

13.00000

0260 *Flagging 85.750

43.750

630-00000  
 

3,755.50129.500

1,268.75

300.000

HOUR

29.00000

0265 *Traffic Control Inspection 25.000

21.000

630-00007  
 

8,142.0046.000

3,717.00

46.000

DAY 

177.00000

0270 *Traffic Control Management 9.000

7.000

630-00012  
 

9,168.0016.000

4,011.00

40.000

DAY 

573.00000

0275 *Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

39.006.500

0.00

24.000

EACH

6.00000

0280 *Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

18.003.000

0.00

8.000

EACH

6.00000
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PCN: 19266-BID    ESTIMATE RUN 01/24/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Vertical Panel (Plastic) 6.000

0.000

630-80351  
 

144.006.000

0.00

100.000

EACH

24.00000

0290 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,540.002.000

0.00

4.000

EACH

1,770.00000

0295 *Drum Channelizing Device 15.000

0.000

630-80360  
 

540.0015.000

0.00

50.000

EACH

36.00000

0300 *Traffic Cone 49.000

0.000

630-80380  
 

57.8249.000

0.00

150.000

EACH

1.18000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,250.000

F A 

1.00000

0320 F/A Furnish & Install Electrical Service 20,223.890

1,085.370

700-70082  
 

21,309.2621,309.260

1,085.37

21,309.260

F A 

1.00000

0325 F/A Landscaping 648.850

0.000

700-70310  
 

648.85648.850

0.00

10,000.000

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 270,497.9811,024.84455,429.05CURRENT AMT0200 $ $ $

$ 270,497.9811,024.84$455,429.05$CURRENT AMTPROJECT TOTAL


